
 

 
 
 
 
 
 
 
August 10, 2020 
 
Please visit the project website:   www.frankfort.ky.gov/TIGER     
  
The purpose of this note, and the many that will follow, is to provide you with recent and immediate future activity concerning the 
Second Street TIGER grant project. 
 

• The utility work associated with the project on East Main Street between East Broadway and MLK, Jr. Boulevard has 
been completed except for some fiber repair work that AT&T will perform once all the traffic lanes are open.  AT&T 
indicates this work will not take long and it will be accomplished using their existing manholes, which means they will 
not be disturbing the pavement.     

 
• In regards to the East Main Street curb box replacement project, we received approval today (August 10th) from the 

Kentucky Transportation Cabinet (KYTC) to award the contract to the Louisville Paving Company, Inc.  Depending on 
when a Notice to Proceed (NTP) is provided to the contractor and how long it takes for the contractor to complete the 
work (60 calendar days are specified), KYTC is planning to resurface this entire portion of East Main Street.  The lane 
configuration for the resurfaced East Main Street hill has not yet been determined by KYTC. 

 
• In preparation for the reconstruction of the East Main Street/Capital Avenue/High Street intersection as part of the 

TIGER project’s construction phase, the Frankfort Plant Board is currently replacing a water main between East 
Broadway and Ann Street.  It is anticipated this work will be completed in the next two weeks.  

 
• Strand Associates has submitted the final design plans, specifications, and estimate to KYTC and the Federal Highway 

Administration (FHWA) for their review and approval.  We anticipate receiving the necessary approvals and the 
obligating of $7,075,000 TIGER construction funds by September 30th.   

 
• Strand Associates has completed the right-of-way acquisition process.  We have received the required Right-of-Way 

Certification from KYTC. 
 

• The Frankfort Plant Board (FPB) and Columbia Gas are scheduled to, respectively, conduct waterline and gas main 
replacement work on Second Street this calendar year.  Currently, FPB is planning to begin work in September and 
Columbia Gas in October.  We appreciate the community’s continuing patience and understanding as these long 
overdue utility projects are completed. 

 
• We currently anticipate advertising for project construction bids in October and construction activity beginning in early 

2021.  The current scheduled completion of construction is in the July/August 2022 timeframe.    
 
We continue to develop a project stakeholder list with contact information so that we may keep interested parties informed of 
project status.  We are also developing a separate property owner list with contact information.  Please feel free to share this note 
with others.  If you would like to be removed from this distribution list, please let me know.  Thank you. 
 
Chuck Knowles 
TIGER Grant Project Manager 
502-682-5590 (cell) 
502-352-2072 (work) 

 

www.frankfort.ky.gov/TIGER

